July 1, 2004

Noah’s Glen
PLD2003-00030

Prelim Approval: 9/30/03

Expires: 9/30/08

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 5/27/04
Survey 6/1/04
Planner 6/1/04 6/10/04
Engineering: 1% Plat 6/3/04 | 6/11/04
Check
Mylar As 06/10/04 | 06/11/04
Builts
Final Plat 6/21/04 6/24/04
Check
Inspection : Fees Verified 3/10/04
Paper As 6/10/04 | 6/11/04
Builts
Punch list 6/10/04
Cost 6/21/04 | 6/21/04
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 6/1/04 6/7/04
Hazel Dell Sewer N/A
Planning Tech 6/1/04

TECH COMMENTS (FLD2004-00035)

Planning Contact: Mitch Kneipp

6/3/04 Received comments from Survey; needs minor revisions

6/11/04 Left redline comments at front counter

6/15/04 Applicant picked up redlines

6/17/04 Received revised plat

6/17/04 Routed revised plat with last redlines to Survey for comment

6/18/04 Received comments from Survey; still needs minor revisions

6/24/04 Received comments from Engineering review against as builts; needs minor
revision

6/24/04 Left additional redline comments at front counter; advised to go to mylar if
corrections understood,; still need Joint Access Agreement

6/30/04 Received Joint Access Agreement

ENGINEERING COMMENTS ENG Contact: Brad Hazen
06/11/04 Mylar as builts approved

INSPECTION COMMENTS (DIN)2004-00022 Contact:Steve Bailor

6/29/04- 7/06/04

Waiting for maint bond
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Sunny Glen
PLD2003-00022
Prelim Approval: 7/25/03
Expires: 7/25/08

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 4/14/04
Survey 4/15/04 | 6/29/04
Planner 4/15/04 | 6/28/04
Engineering: 1% Plat 4/15/04 | 4/22/04
Check
Mylar As
Builts
Final Plat
Check
Inspection : Fees Verified 2/25/04
Paper As 6/04/04
Builts
Punch list 6/10/04
Cost 6/28/04
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 4/15/04 | 4/27/04
Hazel Dell Sewer 4/15/04 | 4/27/04
Planning Tech 4/15/04
TECH COMMENTS (FLD2004-00026) Planning Contact: Richard Daviau
4/15/04 Received comments from Survey; needs revisions
4/22/04 Received comments from Engineering; needs revisions
4/29/04 Received initial comments from Planner
4/30/04 Had additional meeting with Planner and Addressing to go over setbacks
5/10/04 Had additional meeting with Planner to go over setbacks; plat needs revisions
5/10/04 Left redline comments at front counter; Condition A-4 needs to be addressed
6/28/04 Received revised plat
6/29/04 Routed revised plat with last redlines to Survey for comment
ENGINEERING COMMENTS ENG 2003-00111 Contact: Brad Hazen
INSPECTION COMMENTS (DIN)2004-00019 Contact: Bob Estes
5/11/04 Under construction
5/18/04 Asked for paper asbuilts
5/19/04 Working on final EC
6/02/04 No change
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6.04/04 Received paper asbuilts

6/10/04 Reviewed jobsite for final punch list

7/06/04 Working on cost breakdown for maint & performance bond with Brad H
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Orchard Estates
PLD2003-00012
Prelim Approval: 6/25/03
Expires: 6/25/08

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 3/19/04
Survey 3/24/04 | 5/11/04
Planner 3/24/04 5/3/04
Engineering: 1% Plat 3/25/04 | 4/7/04
Check
Mylar As
Builts
Final Plat 6/29/04
Check
Inspection : Fees Verified 1/24/04
Paper As 5/07/04 | 6/11/04
Builts
Punch list 5/26/04
Cost
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 3/24/04 | 4/6/04
Hazel Dell Sewer N/A
Planning Tech 3/24/04
TECH COMMENTS (FLD2004-00023) Planning Contact: Mitch Kneipp

3/24/04 Received comments from Survey; minor corrections needed

3/30/04 Received comments from Planner; need to address conditions A-3, A-4, A-5, A-6
& A-8

4/7/04 Received comments from Engineering; needs revisions

4/7/04 Left redline comments at front counter

4/8/04 Applicant picked up redlines

4/29/04 Received revised plat with new lot calcs for Lots 24 & 25

4/30/04 Routed revised plat with last redlines to Planner

4/30/04 Routed revised plat with last redlines to Survey with new lot calcs for Lots 24 &
25

4/30/04 Received comments from Survey; lot calcs do not match the plat

5/3/04 Received comments from Planner; plat OK but still needs landscape plan

5/3/04 Left additional redline comments at front counter, together with lot calcs

5/3/04 Applicant picked up redlines

5/7/04 Received revised plat & new lot calcs

5/11/04 Routed revised plat with last redlines to Survey with new lot calcs

5/11/04 Cannot route to Engineering for final plat check until as builts approved and/or

project is approved for Performance Bond

ENGINEERING COMMENTS (ENG 2003-00110) Contact: Brad Hazen
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06/11/04 Called for mylar as builts (BH)
INSPECTION COMMENTS (DIN)2003-00182 Contact:Dan McNay
5/17/04 Working on creating punch list
5/21/04 Working on final EC
5/26/04 Contractor working on punch list
6/03/04 Contractor working on storm filter system

6/22/04-7/02/04

No activity
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March Subdivision
PLD2002-00027
Prelim Approval: 7/18/02
Expires: 7/18/07

Planning Engineering Inspection
Routed | Approved Routed | Reviewed | Routed | Approved
Submitted 212104
Survey 214104
Planner 2/4/04
Engineering: 1° Plat Check 2/5/04 2/20/04
Mylar As Builts 06/14/04** | 06/17/04
Final Plat 6/17/04 6/30/04
Check
Inspection : Fees Verified 9/11/03
Paper As Builts 1/29/04 | 6/11/04
Punch list 2/23/04 | 6/11/04
Cost 1/26/04 | 1/26/04
Breakdown
Maintenance 4/30/04 | 5/03/04
Bond
Construction 6/23/04
Completion
Wetland/Habitat 2/4/04
Addressing 2/4/04 3/2/04
Hazel Dell N/A
Sewer
Planning Tech 2/4/04

TECH COMMENTS (FLD2004-00004) Planning Contact: Terri Brooks

2/5/04 Received comments from Survey; needs revisions

2/10/04 Received comments from Planner; needs revisions including landscape plan

2/10/04 Received comments from Habitat; needs Habitat Conservation Covenant

2/11/04 Received Reforestation Covenant; routed to Jim Vandling for approval; he approved
the same for signature and recording

2/11/04 Management Plan needed per Condition A-3; Landslide hazard area Covenant
needed per Condition A-8

2/20/04 Received comments from Engineering review; needs revisions

2/20/04 Received comments from Addressing; needs revisions

2/23/04 Left redline comments at front counter, together with memo to Dianna Nutt

3/2/04 Received revised plat

3/3/04 Routed revised plat to Planner and Survey

3/3/04 Received comments from Survey; needs further revision

3/8/04 Received BLA documents being processed by GIS; routed to Planner for review

3/9/04 BLA documents are not correct; talked to Dianna Nutt about it

3/9/04 Received comments from Planner; plat needs further revisions

3/22/04 Meeting regarding conditions that still need to be met

3/30/04 Left additional comments at front counter regarding landscape plan and management
plan

4/9/04 Planner sent email to James Kessi regarding landscape plan and management plan;
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landscape plan needs to be corrected and also management plan needs proof that
James can sign it.
4/16/04 Revised landscape plan submitted
4/20/04 Planner approved landscape plan with condition that trees not be planted in public
ROW
5/3/04 Meeting with Planner to go over conditions that still need to be met
5/4/04 Left additional redline comments, memo to Surveyor and memo to Dianna Nutt at front
counter
5/5/04 Applicant picked up comments
5/14/04 Routed revised landscape plan to Planner, Terri Brooks
5/17/04 Planner approved landscape plan
5/18/04 Received revised plat
5/28/04 Routed revised plat with last redlines and revised geohazard covenant to Planner
5/28/04 Routed revised reforestation covenant to Jim Vandling
5/28/04 Routed revised habitat covenant to Dave Howe
6/2/04 Received habitat covenant from Dave Howe; needs further revisions
6/7/04 Received revised Habitat covenant
6/16/04 Planner approved Geohazard covenant
6/16/04 Reforestation covenant approved
6/16/04 Routed offsite dedications to Pete Capell for his approval
6/16/04 Left Deeds at front counter on third floor so Dianna Nutt could get them recorded and
bring back copies of the recorded deeds
6/17/04 Routed revised Habitat Covenant to Dave Howe; approved for recording
6/22/04 Received memo from Terri Brooks; even though the BLA was not processed correctly,
the recording of the plat will solve the problem of the extra lot as it is part of the
remainder lot
6/22/04 Per Chris Horne, he wants a meeting set up regarding the issue of dedicating the
roads to the County and then trying to vacate them and make them private; meeting
has been set up for 6/25/04 to try to resolve these issues
6/22/04 Forest Management Plan has never been revised per our direction.
6/25/04 Received revised last page of Forest Management Plan
6/29/04 Meeting regarding road and lights; waiting for decision regarding the same from Chris
Horne; met with Terri regarding revised last page of Forest Management Plan
6/30/04 Engineering returned plat after as built check; plat is too hard to read per Michael
Barrette, Mike Gilroy & Monte Monteith
ENGINEERING COMMENTS (ENG 2002-00108) Contact: Brad Hazen
02/12/04 Paper as builts routed to BH
06/14/04 ** Rec'd requested mylar as builts for review — to BH
06/17/04 Mylar as builts approved
INSPECTION COMMENTS (DIN)2003-00121 Contact: Ron Freer
2/09/04 Compiling punch list
2/13/04 Discussing streetlight locations with CPU and developer, need to be moved as per R.
Drinkwater
2/23/04-4/20/04 Still waiting for contractor to start on punch list
4/22/04 Received approved frontage landscape plan from Terri Brooks
4/28/04 Talked to Bill at CPU concerning streetlights, gave him Rob Klug's phone # to discuss
the issue concerning their present location — inside new R/W
5/03/04 Contractor started working on punchlist, and received copy of maint. Bond
5/11/04 Still waiting for street lights to be moved
5/17/04 Had field meeting with CPU, Dev., Dev Eng, contractor, Rob Klug — CC Traffic Eng
and Ron Freer to discuss street light relocation. No solution yet.
5/26/04 Had office meeting between the County, Dev., his Eng and CPU to talk about possible
alternatives concerning the street lights. No solution yet
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6/02/04 — No change
6/09/04

6/11/04 Remove area/streetlights from the jobsite, while start project close out
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University Courtyard Residence South

PLD2002-00005
Prelim Approval: 6/10/02
Expires: 6/10/07

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 2/3/04
Survey 2/5/04 3/23/04
Planner 2/5/04 2/6/04
Engineering: 1% Plat 2/5/04 | 2/18/04
Check
Mylar As
Builts
Final Plat 7/6/04
Check
Inspection : Fees Verified 9/26/03
Paper As 6/11/04 | 6/22/04
Builts
Punch list 6/16/04 | 7/06/04
Cost 5/28/04 | 6/04/04
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 2/5/04 | 3/22/04
Hazel Dell Sewer 2/5/04 | 2/18/04
Planning Tech 2/5/04

TECH COMMENTS (FLD2004-00005)

Planning Contact: Michael Uduk

2/5/04 Received comments from Survey; needs revisions

2/6/04 Received comments from Planner; plat OK but needs a Landscape Plan

2/20/04 Received comments from Addressing; needs revisions

2/23/04 Left redline comments at front counter

2/23/04 Applicant picked up redlines

3/22/04 Received revised plat

3/23/04 Routed revised plat to Survey for comment; can't route to Engineering for final
plat check until as builts approved

3/23/04 Received landscape plan

3/24/04 Routed landscape plan to Planner for comment

4/15/04 Planner approved landscape plan

4/16/04 Planning Tech called Olson for 3 more copies of landscape plan

5/6/04 Mike Odren from Olson spoke with Planner regarding change in landscape plan;
Planner approved the change and Olson will submit revised plan

5/7/04 Received revised landscape plan

5/14/04 Routed revised landscape plan to Planner, Michael Uduk

5/18/04 Planner approved landscape plan
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ENGINEERING COMMENTS (ENG 2003-00067 ) Contact: Brad Hazen
INSPECTION COMMENTS (DIN)2003-00119 Contact:Bob Estes
2/05/04-3/24/04 Under construction
3/31/04 Possible wetland issue with offsite storm line installation
4/08/04 Resolved wetland issue, waiting for as builts
4/20/04 Working on final EC
4/21/04 Under construction - no act.
5/04/04-5/11/04 Waiting for cost breakdown/asbuilts
5/13/04 Received approved storm plan revision to add catch basin
6/03/04 Bob Estes routed revised cost breakdown for maint. bond to OAll
6/11/04 Received paper as builts
6/16/04 Created final punch list

6/29/04-7/06/04

Waiting for punch list completion and maint bond
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Whipple Creek Place, Phase D1

PLD2002-00062
Prelim Approval: 6/26/03
Expires: 6/26/08

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 10/8/03
Survey 10/9/03 | 1/23/04
Planner 10/9/03 | 10/27/03
Engineering: 1° Plat Check 1/27/04 2/9/04
Mylar As Builts
Final Plat
Check
Inspection : Fees Verified 1/20/04
Paper As Builts
Punch list
Cost
Breakdown
Maintenance 4/21/04
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 10/9/03 | 10/29/03
Hazel Dell Sewer 10/9/03 | 1/26/04
Planning Tech 10/9/03

TECH COMMENTS (FLD2003-00060)

Planning Contact: Richard Daviau

10/10/03 Received comments from Survey; needs revisions

10/10/03 Routed plat to Engineering for comment but no engineering case had been opened
yet; advised applicant of the same

10/15/03 Received comments from HDSD; needs revisions

10/27/03 Received comments from Planner, plat OK but need landscape plan

10/31/03 Left redline comments at front counter

11/3/03 Applicant picked up redlines

11/24/03 Received landscape plan

11/26/03 Routed landscape plan to Planner

1/21/04 Received revised plat

1/23/04 Routed revised plat to Survey for comment

1/23/04 Routed revised plat to HDSD for comment

1/27/04 Planner approved landscape plan as submitted; called for 3 more copies

1/28/04 Received 3 additional copies of Landscape Plan

1/30/04 Received Declaration and Habitat Conservation Covenant

2/17/04 Need to resolved issue Re: Temporary access for emergency vehicles between D1
& D2; and revised plat if necessary

2/17/04 Left redline comments at front counter

2/17/04 Routed Third Declaration and CC&R'’s to Chris Horne for review

2/17/04 Applicant picked up redlines
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2/23/04 Received CC&R’s back from Chris Horne; needs revisions; Kerry of Mark Erikson’s
office picked them up

3/1/04 Received revised plat; cannot route to Engineering for final plat check until as builts
approved or project approved for Performance Bond

3/30/04 Spoke with Kerry of Erikson’s office for status of CC&R'’s; have not been revised yet

4/20/04 Still need emergency access between D1 & D2; landscaping and open space
improvements; private driveway in Tract “B” and corrected CC&R'’s

5/26/04 Chris Horne approved the deeds, etc. for common open space

6/9/04 Advised Erikson’s office to get deeds and easements signed, returning original
deeds to us; also advised them to provide us with CC&R'’s for review

6/15/04 Received deeds and CC&R’s

6/16/04 CC&R'’s sent to Chris Horne for his approval

6/30/04 Planner inspected landscaping, etc.; two shrubs missing, 2 gaps in fence and
internal street trees not planted

7/1/04 Advised Jaima Webb of the missing shrubs and gaps in fence; also advised her that
applicant needed to have a contract between applicant and landscaper to purchase
trees and plant prior to occupancy; also gap in fence near Lot 2 is per new buyer’s
request to put in a gate and this will need to be in prior to occupancy. The other gap
in the fence is for a monument (sign) into the subdivision

7/6/04 Received email that missing shrubs are in; also received an invoice for internal
street trees NOT an agreement nor receipt for payment of the trees

ENGINEERING COMMENTS (ENG 2003-00128 ) Contact: Mike Barrette
SPECTION COMMENTS (DIN)2004-00005 Contact:Bob Estes
2/05/04 Under construction
2/09/04 Informed applicant that private improvements need to be completed prior to

performance bond acceptance and again on 3/10/04

2/23/04-3/25/04

Under construction

3/25/04 Routed performance bond request letter, still need private improvements completed

4/01/04 Informed contractor that temp. fire access road still needs to be built as per Fire
Marshall — Tom Scott and Dev. Eng. - R. Drinkwater prior to const. acceptance

4/13/04 Still waiting for temp fire access road to be built

4/20/04 Private landscaping still needs to be installed

4/27/04-6/02/04 No change — waiting for phase D-2 streets to be completed

5/21/04 Received paper as builts but for phase D-2 road to be completed

6/10/04 Conducted preliminary punch list, still installing frontage landscaping

6/18/04 Contractor working on punch list

6/29/04-7/06/04

Fire Marshall conditions met, D-2 final paved, waiting for planning dept. approval of

landscaping and then can be recorded under perf bond
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Whipple Creek Place, Phase D2

PLD2003-00025
Prelim Approval: 9/9/03
Expires: 9/9/08

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 2/27/04
Survey 3/5/04 5/7/04
Planner 3/5/04 3/22/04
Engineering: 1° Plat Check 4/14/04 | 4/21/04
Mylar As Builts
Final Plat
Check
Inspection : Fees Verified 12/08/03
Paper As Builts
Punch list
Cost
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 3/5/04
Hazel Dell Sewer 3/5/04 3/9/04
Planning Tech 3/5/04

TECH COMMENTS (FLD2004-00020)

Planning Contact: Richard Daviau

3/5/04 Received comments from Survey; needs revisions

3/19/04 Received comments from Addressing; directional road name changes needed

3/22/04 Planner approved landscape plan

4/21/04 Received comments from Engineering first review; needs revisions

4/21/04 Called Planning Solutions and requested 3 copies of approved landscape plan

4/21/04 Left redline comments at front counter

4/22/04 Received 3 copies of landscape plan

4/26/04 Planner reviewed the landscape plan and it is not the same as the one approved on
3/22/04; Planning Solutions was notified to turn in the correct plan

4/26/04 Corrected Landscape Plan turned in

4/27/04 Advised Planner that corrected Landscape Plan came in for his review

5/5/04 Received revised plat

5/6/04 Routed revised plat with last redlines to Survey for comment; cannot route to

Engineering for final plat check until as builts approved or project approved for
performance bond

ENGINEERING COMMENTS (ENG 2003-00118 )

Contact: Michael Barrette

INSPECTION COMMENTS (DIN)2003-00174 Contact: Bob Estes

4/20/04

Had precon meeting
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4/21/04

Started construction

5/04/04-7/06/04

Under construction




July 1, 2004



July 1, 2004

Whipple Creek Place, Phase E

PLD2002-00064
Prelim Approval: 6/26/03
Expires: 6/26/08

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 10/8/03
Survey 10/9/03 1/23/04
Planner 10/9/03 | 10/27/03
Engineering: 1° Plat Check 2/4/04 2/17/04
Mylar As Builts
Final Plat
Check
Inspection : Fees Verified 1/20/04
Paper As
Builts
Punch list
Cost
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat 10/10/03
Addressing 10/9/03 | 10/29/03
Hazel Dell Sewer 10/9/03 2/3/04
Planning Tech 10/9/03

TECH COMMENTS (FLD2003-00061)

Planning Contact: Richard Daviau

10/10/03 Received comments from Survey; needs revisions

10/10/03 Routed plat to Engineering for comment but no engineering case had been opened
yet; advised applicant of the same

10/13/03 Received comments from Wetland; needs revisions and Wetland Conservation
Covenant

10/15/03 Received comments from HDSD; no approved sewer plans so route future plats

10/16/03 Received comments from Habitat; needs revisions and special Habitat Conservation
Covenant

10/20/03 Received Wetland and Habitat Covenants

10/21/03 Routed Covenants to Wetland and Habitat; Wetland OK but exhibits not attached

10/24/03 Habitat wording is OK but exhibits not attached

10/27/03 Received comments from Planner, plat OK but need landscape plan

10/31/03 Left redline comments at front counter

11/3/03 Applicant picked up redlines

11/4/03 Received landscape plan

11/4/03 Routed landscape plan to Planner

11/24/03 Received comments from Planner; Landscape Plan needs revisions

11/26/03 Routed revised landscape plan to Planner

11/27/03 Planner approved landscape plan; called Planning Solutions to submit 3 more copies

1/21/04 Received revised plat
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1/23/04 Routed revised plat to Survey for comment
1/23/04 Routed revised plat to Addressing as lots changed from 35 to 33 (informational only)
1/23/04 Routed revised plat to HDSD for comment
1/27/04 Planner approved landscape plan as submitted; called for 3 more copies
1/28/04 Received 3 additional copies of Landscape Plan
1/30/04 Received Declaration and Conservation Covenant
2/17/04 Routed revised Wetland Conservation Covenant to Wetland for review
2/17/04 Routed revised Habitat Conservation Covenant to Habitat for review
2/17/04 Routed Third Declaration and CC&R’s to Chris Horne for review
2/19/04 Left redline comments at front counter
2/20/04 Applicant picked up redlines
2/23/04 Habitat approved Covenant but additional exhibit needs to be attached
2/23/04 Received CC&R’s back from Chris Horne; needs revisions; Kerry of Mark Erikson’s
office picked them up; together with the Habitat Covenant
2/24/04 Received revised plat; cannot route to Engineering for final plat check until as builts
approved or project approved for Performance Bond
3/3/04 Wetland Covenant approved; will be recorded with the plat
3/31/04 Spoke with Kerry of Erikson’s office for status of CC&R’s & Habitat Covenant; have
not been revised yet
5/26/04 Chris Horne approved the deeds, etc. for common open space
6/9/04 Advised Erikson’s office to get deeds and easements signed, returning original deeds
to us; also advised them to provide us with CC&R'’s for review
6/15/04 Received deeds and CC&R’s
6/16/04 CC&R'’s sent to Chris Horne for his approval
ENGINEERING COMMENTS (ENG 2003-00128 ) Contact: Mike Barrette
INSPECTION COMMENTS (DIN)2003-00143 Contact:Bob Estes
2/05/04 Under construction
2/09/04 Informed applicant that private improvements need to be completed prior to
performance bond acceptance and again on 3/10/04
2/23/04-3/22/04 Still under grading permit
3/30/04 Had precon and under construction
3/31/04-6/15/04 No activity
6/21/04-7/06/04 Under construction
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Avalon Hills

PLD 2001-00032
Prelim Approval: 2/26/02
Expires: 2/26/07

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 2/18/03
Survey 2/25/03 | 7/22/03
Planner 2/19/03 | 7/24/03
Engineering: 1°' Plat Check 7/24/03 | 8/1/03
Mylar As Builts 01/21/04 | 01/22/04
Final Plat 1/22/04 1/28/04
Check
Inspection : Fees Verified 7/11/03
Paper As Builts 12/31/03 | 1/22/04
Punch list 1/16/04
Cost
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 2/19/03 | 3/15/03
Hazel Dell 2/19/03 | 8/04/03
Sewer
Planning Tech 2/19/03 3/2/04

TECH COMMENTS (FLD)2003-00070

Planning Contact: Michael Uduk

2/19/03 Planning Tech has redline comments

2/24/03 HDSD approved plat but wants to see revised as sewer plans had not been approved

2/25/03 Survey has redline comments

3/17/03 Planner wants to make sure Condition A-13 is met

3/17/03 Left redline comments at front counter

3/18/03 Applicant picked up redlines

7/17/03 Received revised plat

7/21/03 Routed revised plat to Survey, HDSD for second review

7/22/03 Received Survey comments; OK for mylar with minor revision

7/24/03 Routed revised plat to Planner; received comments; OK for mylar with minor revision

8/01/03 Engineering has comments; needs revisions

8/04/03 Received comments from HDSD; OK for mylar

8/04/03 Left additional redline comments at front counter

8/5/03 Applicant picked up redlines

1/13/04 Received revised plat

1/15/04 Meeting with Dan McNay, Ron Freer, Richard Drinkwater, Karen Webb to discuss
performance bond and recording; will route for final plat check as soon as asbuilts
approved

1/28/04 Received comments from Engineering; OK for mylar with minor revision; left
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additional redline comments at front counter; OK to go to mylar with revisions

1/29/04 Applicant picked up redlines

3/1/04 Received mylar and the rest of recording documents; paper copies of plat missing
3/2/04 Routed mylar for signature; received paper copies of plat

3/4/04 Recorded in Book 311, Page 148; entered conditions

ENGINEERING COMMENTS (ENG 2002-00095 )

Contact: Brad Hazen

01/21/04 Mylars as builts routed to BH for review
01/22/04 Mylar as builts approved
03/05/04 HOLD placed on bldg permits — released only 11 lots
INSPECTION COMMENTS (DIN 2003-00081) Contact: Dan McNay
2/04/04 Working on performance bond amount so that they can record plat
2/11/04 Sent out revised performance bond request letter
2/17/04 Received/accepted performance bond
2/23/04 No change

3/08/04-6/09/04

Project is substantially complete, waiting for offsite storm/sanitary systems to be
completed by others

6/15/04-7/06/04

Gave Dev. Rep.’s a status update on Kenn./Kramer/Avalon storm pond, it is still not
completely constructed as per approved plans
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Fairfield, Phase |

PLD 2002-00050
Prelim Approval: 3/12/03
Expires: 3/12/08

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 10/14/03
Survey 10/14/03 | 2/12/04
Planner 10/14/03 | 10/30/03
Engineering: 15 Plat 10/15/03 | 10/29/03
Check
Mylar As
Builts
Final Plat 1/9/04 1/14/04
Check
Inspection : Fees Verified 8/27/03
Paper As
Builts
Punch list
Cost
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 10/14/03 | 2/11/04
Hazel Dell Sewer 10/14/03 | 12/3/03
Planning Tech 10/14/03 | 2/11/04

TECH COMMENTS (FLD)2003-00063

Planning Contact: Richard Daviau

10/14/03 Survey has redline comments — needs revisions

10/23/03 HDSD has redline comments — needs revisions

10/29/03 Engineering has comments — needs revisions

10/30/03 Planner approved plat but landscape plan and open space improvement plan
required

11/6/03 Addressing has comments — needs road name changes

11/7/03 Left redline comments at front counter

11/12/03 Applicant picked up redlines

11/21/03 Received revised plat & routed to Survey, Addressing & HDSD for further
comment

11/24/03 Survey has add’l redline comments

12/30/03 Received various agreements, etc. as requested by Planner for delaying
landscaping and improvements in common areas

1/13/04 Addressing has add’l redline comments

1/14/04 Meeting to discuss conditions that need to be met in order to bond and record plat
prior to project completion

1/14/04 Routed Articles, Bylaws and Declaration to Chris Horne for comment
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1/16/04 Agreements, etc. pertaining to landscaping and improvements in common areas
approved

1/16/04 Left additional redline comments at front counter; can go to mylar if corrections
clearly understood

1/16/04 Applicant picked up redlines

1/16/04 Received revised landscape plan

1/21/04 Declaration needs revision to Article 14.2

1/22/04 Email Re: Conditions A-6 through A-8 (Transportation)

1/23/04 Landscape Plan needs to be revised prior to planting per emails from Planner;
need commitment to add further plants prior to final plat

1/28/04 Further email Re: Transportation issues that need to be met

2/02/04 Received revised Declaration; OK to record

2/10/04 Received mylar, digital plat and recording documents; routed mylar for signature

2/11/04 Transportation issues resolved

2/11/04 Landscaping issues will be resolved prior to 5/15/04 per Richard Daviau

2/13/04 Recorded mylar under Book 311, Page 141; entered conditions

ENGINEERING COMMENTS (ENG 2003-00031) Contact: Brad Hazen
02/27/04 Release 20 lots only — hold placed on remainder (mel)
04/13/04 Release 50% of bldg permits — project substantially complete
INSPECTION COMMENTS (DIN )2003-00072  Contact: Dan McNay
1/27/04 Sent out revised performance bond request letter
2/02/04 Received performance bond
2/10/04-4/13/04 Under construction
4/28/04 Asphalt paving repairs
5/04/04- 6/22/04 Under construction
6/29/04 Offsite const plans approved, will start const 7/01/04
7/01/04 Started const. on offsite storm system
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Fairfield, Phase 2

PLD 2002-00050
Prelim Approval: 3/12/03
Expires: 3/12/08

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 10/14/03
Survey 10/14/03 | 2/18/04
Planner 10/14/03 | 10/30/03
Engineering: 1% Plat 10/15/03 | 10/29/04
Check
Mylar As
Builts
Final Plat 1/09/04 1/14/04
Check
Inspection : Fees Verified 8/27/03
Paper As
Builts
Punch list
Cost
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 10/14/03 | 2/17/04
Hazel Dell Sewer 10/14/03 | 10/23/03
Planning Tech 10/14/03 | 2/17/04

TECH COMMENTS (FLD)2003-00064

Planning Contact: Richard Daviau

10/15/03 Survey has comments; needs revisions

10/23/03 HDSD has comments; needs revisions

10/29/03 Engineering has comments; needs revisions

10/30/03 Planner needs site plan, landscape plan and open space improvement plan

11/06/03 Addressing needs road name changes

11/07/03 Left redline comments at front counter

11/12/03 Applicant picked up redlines

11/21/03 Received revised plat; routed to Survey and Addressing (changed lot numbering)
for second review

11/24/03 Survey has additional comments

1/09/04 Routed Site Plan to Planner

1/13/04 Addressing has additional redlines

1/13/04 Meeting with Henry G. and Karen Larson to discuss issues remaining and

performance bond
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1/14/04 Engineering has comments; needs revisions and go to mylar
1/16/04 Planner approved the Site Plan
1/16/04 Left additional redline comments at front counter; make revisions and go to mylar
1/16/04 Applicant picked up redlines
2/17/04 Received mylar, digital plat and recording documents; verified fire flow condition
with fire marshal; routed mylar for signature
2/19/04 Book 311, Page 144; entered conditions
ENGINEERING COMMENTS (ENG2003-00031) Contact: Brad Hazen
02/27/04 Hold place on building permits (mel)
04/13/04 Release 50% of bldg permits — project substantially complete
INSPECTION COMMENTS (DIN )2003-00072  Contact: Dan McNay
2/10/04-4/13/04 Under construction-performance bond
4/28/04 Paving asphalt repairs
5/04/04- 7/02/04 Under construction




July 1, 2004

Central Pointe

(approved as Maplegate East)

PLD2001-00022
Prelim Approval: 12/12/01
Expires: 12/12/06

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 10/14/02
Survey 10/17/02 | 9/24/03
Planner 10/17/02 | 12/10/02
Engineering: 1% Plat 9/11/03 | 9/17/03
Check
Mylar As
Builts
Final Plat 1/13/04 | 1/13/04
Check
Inspection : Fees 1/20/04
Verified
Paper As
Builts
Punch list
Cost
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat N/A
Addressing 10/17/02 | 9/10/03
Hazel Dell Sewer 10/17/02 | 9/17/03
Planning Tech 10/17/02 | 2/18/04

TECH COMMENTS (FLD2002-00050) Planning Contact: Richard Daviau
10/22/02 Received comments from Survey; needs revisions
10/23/02 Received comments from HDSD; no approved sewer plans yet so cannot review
11/12/02 Received comments from Addressing; needs road name changes
1/9/03 Left initial redline comments at front counter
1/21/03 Applicant picked up redlines
9/10/03 Received revised plat
9/11/03 Routed revised plat to Survey, HDSD and Engineering
9/12/03 Received Survey comments; needs minor revisions
9/19/03 Left additional redline comments at front counter
9/19/03 Applicant picked up redlines
9/24/03 Received revised plat
1/13/04 Received Engineering comments; needs minor revision
1/16/04 Advised Olson Engr to go to mylar
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2/11/04 Received mylar, digital plat and recording documents from title company
2/12/04 Routed mylar for signature
2/18/04 Recorded mylar under Book 311, Page 142; entered conditions
ENGINEERING COMMENTS (ENG 2002-00115) Contact: Mike Barrette
02/01/04 Substantially completed --- release of 50% of bldg permits
INSPECTION COMMENTS (DIN)2003-00058 Contact: Dan McNay
2/18/04 Project substantially complete and waiting on existing offsite storm fac.
Modification — delayed until dryer weather
2/23/04-5/28/04 No change
6/02/04 Contractor completed final offsite storm modification, we called for paper as
builts, and cost breakdown for maint. bond
6/09/04 — 7/02/04 No change waiting for asbuilts
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KENNEDY

PLD2002-00024
Prelim Approval: 7/2/02
Expires: 7/2/07

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 5/6/03
Survey 5/7/03 | 11/18/03
Planner 5/7/03 | 11/17/03
Engineering: 15" Plat 11/20/03 | 11/25/03
Check
Mylar As
Builts
Final Plat 11/20/03 | 11/25/03
Check
Inspection : Fees Verified 6/12/03
Paper As
Builts
Punch list
Cost
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat
Addressing 5/7/03 | 11/20/03
Hazel Dell Sewer 5/7/03 | 11/25/03
Planning Tech 5/7/03 | 12/3/03

TECH COMMENTS (FLD2003-00031) Planning Contact: Mitch Kneipp
5/7/03 Received Survey comments; needs revisions
5/19/03 Received HDSD comments; needs revisions
5/21/03 Received Addressing comments; needs road name changes
5/22/03 Received Planner comments; no land use conditions have been met
6/9/03 Left redline comments at front counter
6/10/03 Applicant picked up redlines
8/12/03 Received revised plat but returned them to applicant as plat had not addressed
redline comments
8/13/03 Applicant picked up plat and first redlines
10/3/03 Received additional documents Re: land use issues
10/3/03 Routed Court Order to Planner
10/15/03 Planner approved the Court Order so Condition F/P2 has been met
11/12/03 Routed BLA documents to Planner that were received via FAX
11/17/03 Planner approved BLA documents so Condition F/P1 has been met
11/18/03 Ed Denny from M & G took revised plat directly to Survey and Survey approved
the same
11/20/03 Received revised plat; routed to HDSD
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11/24/03 Routed tax info to Planner to document impact fee credit

11/25/03 Planner approved 3 credits for impact fees

11/25/03 Left additional redlines at front counter; go to mylar

12/1/03 Received mylar, digital plat and recording documents from title company

12/1/03 Routed mylar for signature

12/3/03 Mylar recorded under Book 311, Page 119; conditions entered
ENGINEERING COMMENTS (ENG) Contact:

Release of 50% of bldg permits — substantially complete

INSPECTION COMMENTS (DIN)2002-00069 Contact: Dan McNay

11/18/03 Received approved performance bond

2/17/04-5/28/04 Under construction

6/02/04-7/06/04 Waiting for eng revision for storm pond, possibly ground water issue
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Morgan Fields
(approved as Madison Field)

PLD2002-00057
Prelim Approval: 5/22/03
Expires: 5/22/08

Planning Engineering Inspection
Routed | Approved | Routed | Reviewed | Routed | Approved
Submitted 2/5/04
Survey 2/6/04 3/11/04
Planner 2/6/04 3/11/04
Engineering: 1% Plat 2/11/04 | 2/25/04
Check
Mylar As
Builts
Final Plat
Check
Inspection : Fees Verified 12/31/03
Paper As
Builts
Punch list
Cost
Breakdown
Maintenance
Bond
Construction
Completion
Wetland/Habitat 2/9/04 2/10/04
Addressing 2/6/04 | 3/11/04
Hazel Dell Sewer 2/6/04 | 2/18/04
Planning Tech 2/6/04
TECH COMMENTS (FLD2004-00008) Planning Contact: Alan Boguslawski
2/6/04 Received memo from Planner; Conditions A-3 and B-1 need to be addressed
2/10/04 Received comments from Survey; needs revisions
2/10/04 Wetland Conservation Covenant required
2/23/04 Received comments from Addressing; needs road name changes
2/25/04 Received comments from Engineering first review; needs revisions
2/26/04 Left redline comments and memo from Planner at front counter
2/27/04 Applicant picked up redlines
3/11/04 Received revised plat
3/11/04 Routed revised plat to Survey for comment; cannot route to Engineering for final
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plat check until as builts approved and/or performance bond accepted

3/31/04 Received Wetland Conservation Covenant
4/2/04 Routed Wetland Conservation Covenant to Brent for review and approval
4/5/04 Brent approved Wetland Conservation Covenant
5/6/04 Private improvements have been completed; routed revised plat with initial
redlines to Engineering for comment as project is being recorded under a
Performance Bond
5/12/04 Received comments from Engineering; left additional redline comments at front
counter; advised to go to mylar for recording under a Performance Bond
5/20/04 Received mylar and rest of Package C
5/21/04 Routed mylar for signature
5/27/04 Recorded in Book 311, Page 171; entered conditions
ENGINEERING COMMENTS (ENG) Contact:
05/26/04 | HOLD placed on bldg permits
INSPECTION COMMENTS (DIN)2003-00183 Contact: Bob Estes
4/27/04 Had meeting with design eng Hopper/Dennis/Jell. To discuss drainage/grading

problem with existing house on lot 23, waiting for design revision

5/11/04- 5/18/04

Contractor still filling lots, waiting for revisions for lot 23

5/28/04

Rejected paper asbuilts - not requested — still waiting for lot 23 revision approval

6/03/04

Dev. Eng. reviewed/redlined eng. revision for lot #23 and routed back to Hopper-
Dennis-Jellison

6/09/04 — 7/02/04

No change




